
 
These activities are subject to change due to weather, equipment breakdowns, or other unforeseen circumstances. 
For the most up-to-date project information, please visit www.wsdot.wa.gov/Projects/SR520Bridge/MedinaTo202/
MedinatoSR202Construction. Any scheduling updates will be posted there first. If you have questions about the 
project call the construction hotline at 425-998-5200.

SR 520 to close for construction on Oct. 15-17 

Eastside SR 520 construction activities - October 2011

Estimated construction start dates

June 2011
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August 2011

September 2011

October 2011

Early 2012
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Cozy Cove Creek is rerouted into
the newly constructed fish culvert 
east of 84th Avenue Northeast.
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Construction continues on the Evergreen 
Point Road lid. Caps will be placed on top 
of the new walls which will support the 
girders placed during the Oct. 15-17 closure.
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Utility relocation continues at the 
   84th Avenue Northeast bridge.
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Excavation and wall construction continues 
on both sides of SR 520 west of the 
92nd Avenue Northeast bridge. 

Excavation continues at Bellevue Way N.E. 
for construction of footings and walls for the 
west half of the new interchange. 
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Clearing trees and brush continues along 
the north side of SR 520 between 92nd 
Avenue Northeast and Bellevue Way 
Northeast. Utility relocation continues 

along the westbound
108th Avenue Northeast
entrance ramp.
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Over the weekend of October 15-17, there will be a full closure of SR 520 from Montlake to 108th Avenue Northeast
to set girders for the Evergreen Point Road lid. Additional activities over the rest of the month are described 
above, and include winterization activities such as spraying hydro-mulch and installing plastic sheeting to protect
slopes and exposed earth. 

Another full closure of SR 520 is planned for Nov. 5-7.

Excavation continues along the south side of 
SR 520 between 84th Avenue Northeast and
92nd Avenue Northeast. 

Mainline excavation and embankment work
continues along the south side of the
highway between 92nd Avenue Northeast
and Bellevue Way Northeast.

Backfilling begins behind the walls
on the north and south sides of 
the highway

First highway closures scheduled for 2012
Over the weekend of Jan. 13-16 there will be a full closure of SR 520 from Montlake Boulevard to 108th Avenue 
Northeast for girder setting at 92nd Avenue Northeast and Evergreen Point Road. The following dates have also been 
set for February full closures: 
  
•	  Feb. 10-13* - Crews will set girders at 84th Avenue Northeast and Bellevue Way Northeast.
•	  Feb. 24-27* - Crews will remove the Evergreen Point Road bridge. 

* These activities are subject to change due to weather, equipment breakdowns, or other unforeseen circumstances. 

For the most up-to-date project information, please visit:   
www.wsdot.wa.gov/Projects/SR520Bridge/MedinaTo202/MedinatoSR202Construction 

Eastside SR 520 construction activities - January 2012

Estimated construction start dates

June 2011

July 2011

August 2011

October 2011

Spring 2012

Late 2012

January 2012
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Bridge deck construction continues on top of 
the lid to prepare for the shift of Evergreen 
Point	Road	traffic	onto	the	new	bridge	deck	
in early February. The old bridge will then be 
demolished in late February.

Wall construction and utility relocation 
begins along Northeast Points Drive.  

Excavation and utility relocation is 
being completed for a detention pond at 
Fairweather Basin.
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Excavation continues on both sides of 
the highway for footing and abutment wall 
construction east of 84th Avenue Northeast. 
These will support the new lid.

The	first	asphalt	pavement	has	been	
placed west of 92nd Avenue Northeast and 
fascia walls are being poured along the 
southwest side of 92nd Avenue Northeast.

In the median work zone, concrete has 
been poured for the center pier wall. 
This support wall for the lid is scheduled 
to be complete mid-month.

An	additional	ramp	meter	for	HOV	traffic	has	been	
installed at 84th Avenue Northeast and sensors 
placed	in	the	highway.	This	helps	regulate	the	flow	
of	traffic	entering	westbound	SR	520	when	a	bus	is	
approaching	by	giving	ramp	traffic	a	red	light.

Rock wall and soil nail wall construction be-
gins east of 92nd Avenue Northeast on the 
south side of the highway.

Slope reshaping and erosion control 
measures continue along the southwest 
side of Bellevue Way Northeast.    


